

Project Name	Description	Status	Actual Start Date	Planned Finish Date	Project Lead	Budget (Spend Category)
Electronic Data Collection (EDC)	Development of Electronic Data Collection tools, processes and systems.	In Progress	1 May 2011	2 Dec 2019	Simon Taylor	>£1.5m
CORD Platform Development	Large scale development to deliver significant enhancements and new functionality to the CORD platform.	In Progress	1 Feb 2012	31 Mar 2019	Simon Taylor	£800k-£1.5m
Windows & Server Hardware Upgrade (ISA)	Windows upgrade (ISA)	In Progress	3 Jun 2013	30 Sep 2015	Simon Taylor	£800k-£1.5m
Develop New LS System - 12/043	To create a new Longitudinal Study (LS) system to enable the LS to continue operation when the M204 service is decommissioned.	In Progress	23 Sep 2013	30 Jun 2015	Simon Taylor	£800k-£1.5m
Census Transformation Programme	To develop and deliver a pilot for the use of Service Orientated Architecture	In Progress	01-Apr-15	31 Mar 2016	Simon Taylor	£100k-£400k
Quarterly Survey of Capital Expenditure for ESA10 (NFASD)	Request triggered by introduction of the ESA10 project part of which impacts on the Quarterly Survey of Capital Expenditure	In Progress	01-Aug-14	31 Dec 2015	Simon Taylor	<£10k
ADRC - E Collaboration	ONS will be involved in the provision of admin data research centre for England.	In Progress	11 Dec 2013	31 Aug 2015	Simon Taylor	£400k-£800k
CORA Platform Enhancements	Enhancements to the CORA Platform.	In Progress	01-Apr-14	11 May 2016	Simon Taylor	>£1.5m
WiFi : 13/064	Enable WiFi capability for ONS i-pads; Laptops; Third Party guests.	In Progress	31 Jan 2014	5 Jun 2015	Simon Taylor	£100k-£400k
Automation of PPI, Trade and SPPI Sample Selection & PPI Trade and SPPI Recons (reweighting)/ BPFSP	Automation of PPI, Trade and SPPI Sample Selection & PPI Trade and SPPI Recons (reweighting)/ BPFSP	In Progress	01-Aug-15	16 Nov 2016	Simon Taylor	£400k-£800k
External Connections and Data Flow Migration Project	Project will migrate current external connections to the new services provided by PSN i.e. utilising new DMZ and data exchange facilities	In Progress	13 Jun 2014	31 Jul 2015	Simon Taylor	£400k-£800k
Future VML	The project aim is to replace the current VML and improve service delivery	In Progress	1 Jul 2014	30 Jun 2015	Simon Taylor	£100k-£400k
TDE recommendations Implementation	Improve resilience of the current TDE System.	In Progress	01-Mar-15	5 Jun 2015	Simon Taylor	£100k-£400k
Ingres migration Linux investigation & upgrade	RD&I considering migrating Ingres system to Linux from wintel. This work will investigate issues/feasibility and produce report on way forward	In Progress	01-Apr-15	30 Jun 2015	Simon Taylor	£400k-£800k
Productionise Index for Living Costs by Hour (ILCH)	Productionise Index for Living Costs by Hour (ILCH)	In Progress	14 Jan 2015	1 Jun 2015	Simon Taylor	<£100k
Digital Technology and Methodology Directorate Digital Journey	The transformation of Research, Development & Infrastructure into Digital Services Technology and Methodology.	In Progress	17 Dec 2014	31 Aug 2016	Simon Taylor	<£100k
P550 Failure Risk Mitigation	Action to mitigate risk of outage for P550 which hosts several business critical applications.	In Progress	01-Apr-15	30 Jun 2015	Simon Taylor	<£100k
Pretium Usability Enhancements	Discovery work to identify key priorities for Proces Division	In Progress	15 Apr 2015	27 May 2015	Simon Taylor	£400k-£800k