

Provisional start date for work: 6th September 2021

Resource: [redacted] and [redacted], potentially [redacted] further down the line

Tasks

Exploration of data

Subtasks

Ensure correct datasets / versions

Ensure correct variables included

Length of time

1 week

Deduplication of HESA data

Create matchkeys

Review deduplicated results

1 week

Linkage of data

Create matchkeys

1 week

Review and refine methods

2 weeks

Documentation

Methods

Results

Quality

1 week

Quality Review

Clerical review

2 weeks

QA of code

1 week

	Week 1 (06 – 10 Sep)	Week 2 (13 – 17 Sep)	Week 3 (20 – 24 Sep)	Week 4 (27 Sep – 1 Oct)	Week 5 (04 – 08 Oct)	Week 6 (11 – 15 Oct)	Week 7 (18 – 22 Oct)	Week 8 (25 – 29 Oct)	Week 9 (1 – 5 Nov)
Product development	Exploration of data	Deduplication	Linkage of data	Review and refine matchkeys / methods					
QA	QA deduplication						Quality review of results and code		
Documentation	Document deduplication		Document linkage methods			Document results			

NB: Roadmap subject to change and intended as loose framework only