Project Decisions



Lotus Notes BDB on FA1APPOO3 ad By: on 06/03/2015 at

Public

Created By:

09:51

Title: Project Decisions

Categorisation Originator: on 06/03/2015

Systems\ERMS\Redesign 2015\Project Status: Default

documents Last Modified: 06/03/2015 11:35:09 by

Ref	Date Agreed	Decision
1	4/3/15	Communications - ERMS team will manage all communication regarding the changes and any actions that might need to be carried out
2	4/3/15	Scope of Implementation - Replace design of all existing BDBs on live and archive servers. This excludes anything that is stored on backup tapes/discs.
3	4/3/15	Moving documents between BDBs - the Move action that moves documents and records will be hidden until the implementation is complete. ERMS team will manage the requests.
4	6/3/15	Agreed that there will be a temporary stop to creating BDBs using the current design (Dates to be agreed).

Last Modified: 06/03/2015 11:35:09 by

14/04/2015 09: 33: 04